COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 09/ 18/ 2020

ESTI MATE SUMVARY 11:40: 26

CONTI D C21208

PCN: 21208-BI D

COFRS REPORTI NG CATEGORY: 1

ESTI MATE NO. 0005 PROG

CONTRACT DESCRI PTI ON:
LEETSDALE: M SSI SSI PPI

PRQIECT NO

TO COLORADO

STA0831- 120

SH83A( LEETSDALE) : M SS TO COLQ(

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC

2500 E BRANNAN WAY

(303) 273- 9382

DENVER CO 80229

CURRENT PRQIECT AMI: $ 4, 050, 280. 62
AWARD PROJECT AMT: $ 3,726,917. 10
PERCENT COWPLETE: 84.87%
FUNDS AVAI LABLE: $ 612, 915. 41
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

TIME CHARGED: 80.5 DAYS TI ME ALLOW 84 WORK DAYS
PERCENT TI ME: 95. 83 ORI G TI ME ALLOW 74 WORK DAYS
ARAPAHOE

09/ 04/ 2020
12/ 19/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/08/ 2020
01/ 29/ 2020
04/ 06/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

PARTI CI PATI NG $  3,437,365.21 $ 487, 454. 27
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 3,437, 365. 21 487, 454. 27
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,437, 365. 21 487, 454. 27
RETAI NAGE - 55, 903. 76 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 3,381, 461. 45 487, 454. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 3,381, 461. 45 487, 454. 27
OTHER ADJUSTNENTS 0. 00 0.00
PAYVENT DLE s . 487,454.27

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00220

0030

202- 00240

0035

202- 00250

0040

202- 00810

0045

202- 00821

0050

202- 00827

0055 202-00828

C21208

*Renoval

*Renoval

*Renoval

*Reroval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

21208-BI D
STA0831-120

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

of Asphalt Mat

of

of

of

of

of

of

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul | Box

Traffic Signal Equi pnent

ESTI MATE NO. 0

005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
16. 000
EACH
16. 10000
0. 000
sy
25. 40000
1,122. 000
5%
18. 30000
1, 983. 000
LF
11. 20000
124. 000
5%
88. 50000
91, 782. 080
sy
2. 80000
15, 400. 000
SF
0. 75000
11. 000
EACH
180. 00000
7. 000
EACH
25. 20000
27.000
EACH
450. 00000
1. 000
LS

11, 070. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

1,122.000
0. 000
1,122.000

1, 983. 000
0. 000
1, 983. 000

124. 000
0. 000
124. 000

91, 782. 080
0. 000
91, 782. 080

0. 000
0. 000
0. 000

1. 000
10. 000
11. 000

0. 000
7.000
7.000

27.000
0. 000
27.000

0. 000
1. 000
1. 000
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32

1, 800

176.

11, 070

.00

.00

.00

.00

.00

.00

00

00

00

11:40: 26

AMOUNT

32

20, 532

22,209

10, 974

256, 989

1,980

176.

12,150

11, 070

20

.00

60

60

00

82

.00

00

40

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202-01130

202- 01300

202- 04005

202- 04010

203- 01597

208- 00035

208- 00045

208- 00051

208- 00052

208- 00070

208- 00103

C21208

21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Guardrail Type 3

*Renoval

of End Anchorage

*Cl ean Val ve Box

*Cl ean Inlet

*Pot hol i ng

*Aggregat e Bag

*Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 1)

*Storm Drain |nlet

Protection (Type I1)

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
196. 000
LF
6. 70000
2.000
EACH
230. 00000
63. 000
EACH
75. 50000
49. 000
EACH
170. 00000
30. 000
HOUR
460. 00000
100. 000
LF
6. 50000
4. 000
EACH
1, 610. 00000
750. 000
LF
7. 60000
40. 000
LF
100. 00000
2.000
EACH
2,113. 00000
64. 500
HOUR

470. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

196. 000
0. 000
196. 000

1. 000
0. 000
1.000

0. 000
59. 000
59. 000

0. 000
41. 000
41. 000

4.500
0. 000
4.500

64. 000
0. 000
64. 000

3. 000
1. 000
4.000

750. 000
0. 000
750. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

45.500
19. 000
64.500
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4,454

6,970

1,610

8,930

.00

.00

50

00

.00

.00

00

.00

.00

.00

00

11:40: 26

AMOUNT

1, 313

230.

4, 454

6,970

2,070

416

6, 440

5,700

2,400

30, 315

20

00

50

00

00

00

00

00

00

.00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 04010

210- 04020

210- 04050

212- 00006

212-00032

212- 00050

217-00020

C21208

STA0831-120

21208-BID

| TEM
DESCRI PTI ON

ROADWAY

*Renoval

and Di sposal

of Sedi ment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

*Renoval

*Er osi on Control

Management

*Adj ust Manhol e

*Modi fy Inlet

*Adj ust Val ve Box

Seedi ng (Native)

Soi | Condi tioni ng

Sod

Her bi ci de Treat ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
HOUR
723. 00000
120. 000
HOUR
310. 00000
53. 500
HOUR
523. 00000
40. 000
DAY
270. 00000
136. 000
EACH
837. 00000
4. 000
EACH
4, 000. 00000
136. 000
EACH
658. 00000
0.010
ACRE
15, 090. 00000
0.010
ACRE
30, 190. 00000
350. 000
SF
3. 00000
40. 000
HOUR

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48.500
11. 500
60. 000

31. 000
14. 000
45. 000

44.000
9. 500
53. 500

17. 000
4. 000
21. 000

80. 000
56. 000
136. 000

0. 000
4. 000
4.000

72.000
64. 000
136. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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8,314

4, 340

4,968

1, 080

46, 872

16, 000

42,112

50

00

50

00

00

00

00

.00

.00

.00

.00

11:40: 26

AMOUNT

43, 380

13, 950

27,980

5,670

113, 832

16, 000

89, 488

00

00

50

00

00

00

00

.00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21208-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0005 11: 40: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 *Aggregate Base Course (Cl ass 6) 100. 000 29. 570
TON 0. 000 0. 00
130. 00000 29.570 3,844.10
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 412.000 51. 810
TON 12.210 2,075.70
170. 00000 64.020 10, 883. 40
0180 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 7,954.720 7,954.720
TON 0. 000 0. 00
120. 00000 7,954.720 954, 566. 40
0185 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) (SPECIAL) 2, 075. 000 2,075. 000
TON 0. 000 0. 00
130. 00000 2,075. 000 269, 750. 00
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 361. 000 5, 361. 000
GAL 0. 000 0. 00
3. 70000 5, 361. 000 19, 835. 70
0195 503-00018 *Drilled Shaft (18 Inch) DRILLED CAI SSON (18") 0. 000 0. 000
LF 0. 000 0. 00
503. 00000 0. 000 0. 00
0200 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 196. 000 196. 000
LF 0. 000 0. 00
36. 20000 196. 000 7,095. 20
0205 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 318. 00000 0. 000 0. 00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 623. 00000 1. 000 3,623.00
0215 608-00006 *Concrete Sidewal k (6 Inch) 294. 000 182. 000
SY 0. 000 0. 00
56. 90000 182. 000 10, 355. 80
0220 608-00010 *Concrete Curb Ranp 1, 329. 000 1, 329. 000
Sy 0. 000 0. 00

150. 00000 1, 329. 000 199, 350. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21208-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0005 11: 40: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-21020 *Curb and CGutter Type 2 (Section Il-B) 730. 000 730. 000
LF 0. 000 0.00
22. 40000 730. 000 16, 352. 00
0230 609-40031 *Curb Type 4 (Section B) (Key-Way) 5, 234. 000 5, 234. 000
LF 0. 000 0. 00
6. 90000 5, 234. 000 36, 114. 60
0235 609-40120 *Curb (Median) (Special) 40. 000 40. 000
Sy 0. 000 0.00
20. 30000 40. 000 812. 00
0240 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 20, 210. 000 0. 000
SF 20, 133. 000 142, 944. 30
7.10000 20, 133. 000 142, 944. 30
0245 610-00030  *Medi an Cover Material (Concrete) 1, 158. 000 18. 000
SF 143. 000 800. 80
5. 60000 161. 000 901. 60
0250 612-00002 *Del i neator (Type Il) 48. 000 0. 000
EACH 48. 000 1,982. 40
41. 30000 48. 000 1,982. 40
0255 613-07001 *Type One Pull Box 12. 000 12. 000
EACH 0. 000 0.00
583. 00000 12. 000 6, 996. 00
0260 613-07002 *Type Two Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
666. 00000 1.000 666. 00
0265 613-07003 *Type Three Pul|l Box 13. 000 13. 000
EACH 0. 000 0.00
739. 00000 13. 000 9, 607. 00
0270 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
18, 870. 00000 1.000 18, 870. 00
0275 614-00011 *Sign Panel (Class I) 302. 000 0. 000
SF 272.000 5,195. 20

19. 10000 272.000 5,195. 20



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21208-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0005 11: 40: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012  *Sign Panel (Class Il) 10. 000 0. 000
SF 10. 000 201. 00
20.10000 10. 000 201. 00
0285 614-00013 *Sign Panel (Class I11) 48. 000 0. 000
SF 48. 000 1, 545. 60
32. 20000 48. 000 1, 545. 60
0290 614-00216 *Steel Sign Post (2x2 Inch Tubing) 384. 000 0. 000
LF 384. 000 4,262. 40
11. 10000 384. 000 4,262. 40
0295 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sli pbase
EACH 8. 000 5,432.00
679. 00000 8. 000 5,432.00
0300 614-70150 *Pedestrian Signal Face (16) (Countdown) 38. 000 25. 000
EACH 0. 000 0. 00
642. 00000 25. 000 16, 050. 00
0305 614-70336 *Traffic Signal Face (12-12-12) 9. 000 7.000
EACH 0. 000 0. 00
760. 00000 7.000 5,320. 00
0310 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
897. 00000 2.000 1, 794. 00
0315 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
1, 029. 00000 1. 000 1,029.00
0320 614-72860 *Pedestrian Push Button 30. 000 17. 000
EACH 2.000 940. 00
470. 00000 19. 000 8, 930. 00
0325 614-72863 *Pedestrian Push Button Post Assenbly 28. 000 18. 000
EACH 2.000 2,482.00
1, 241. 00000 20. 000 24,820.00
0330 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00

7,450. 00000 4. 000 29, 800. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21208-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0005 11: 40: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2,091. 00000 0. 000 0. 00
0340 625-00001  *Construction Surveying (Hourly) 100. 000 49. 500
HOUR 8. 000 1, 440. 00
180. 00000 57. 500 10, 350. 00
0345 626-00000 *Mobi | i zation 1. 000 0.901
LS 0. 000 0.00
372, 500. 00000 0.901 335, 622. 50
0350 626-01114  *Public Information Managenent (Tier V) 169. 000 130. 000
DAY 39. 000 2,878. 20
73. 80000 169. 000 12,472. 20
0355 627-00008 *Modi fi ed Epoxy Pavenent Marking 184. 000 0. 000
GAL 0. 000 0.00
97. 10000 0. 000 0. 00
0360 627-00013 *Paverent Marking Paint (H gh Build) 506. 000 471. 240
GAL 0. 000 0. 00
40. 90000 471. 240 19, 273.72
0365 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 2,197. 000 0. 000
SF 2,197. 000 33,614. 10
15. 30000 2,197. 000 33,614. 10
0370 627-30405  *Prefornmed Thernopl astic Pavement MarKking 564. 000 242.000
(Wor d- Synbol )
SF 258. 000 5,263. 20
20. 40000 500. 000 10, 200. 00
0375 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 662. 000 2, 556. 000
Li ne
) SF 2,946. 000 30, 049. 20
10. 20000 5, 502. 000 56, 120. 40
0380 630-00000 *Fl aggi ng 2, 250. 000 487. 500
HOUR 88. 750 2,919. 88
32.90000 576. 250 18, 958. 63
0385 630- 00003 *Uni formed Traffic Control 1, 000. 000 462. 000
HOUR 201. 000 17,547.30

87.30000 663. 000 57, 879. 90



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21208-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0005 11: 40: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630- 00004 *Traffic Control Vehicle 3. 000 2.700
EACH 0. 000 0. 00
4,621. 00000 2.700 12,476.70
0395 630- 00007 *Traffic Control Inspection 84. 000 71.000
DAY 13. 000 2,730.00
210. 00000 84. 000 17, 640. 00
0400 630-00012 *Traffic Control Management 76. 000 50. 000
DAY 26. 000 37, 388. 00
1, 438. 00000 76. 000 109, 288. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 19. 000 17.100
EACH 0. 000 0. 00
100. 00000 17. 100 1,710.00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 105. 000 94. 500
EACH 0. 000 0. 00
100. 00000 94. 500 9, 450. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 146. 000 131. 400
EACH 0. 000 0. 00
100. 00000 131. 400 13, 140. 00
0420 630-80343 *Construction Traffic Sign (Panel Size C) 38. 000 34. 200
EACH 0. 000 0. 00
100. 00000 34. 200 3,420.00
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 800
EACH 0. 000 0. 00
5, 134. 00000 1. 800 9,241.20
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 4.500
Type
ype) EACH 0. 000 0. 00
2, 054. 00000 4.500 9, 243. 00
0435 630-80360  *Drum Channeli zi ng Device 100. 000 77.400
EACH 0. 000 0. 00
51. 30000 77.400 3,970. 62
0440 630-80380 *Traffic Cone 550. 000 495. 000
EACH 0. 000 0. 00

10. 30000 495. 000 5, 098. 50



CONTI D

PREV QTY/

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80393

632- 00000

700- 70010

700-70012

700- 70016

700-70018

700- 70019

700- 70023

700- 70031

700- 70060

700- 70111

C21208

21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

Panel s

*Stackabl e Vertical

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Interim Surface Repair

F/ A Adjust Adjust Uilities

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
96. 000
EACH
41. 10000
1. 000
LS
51, 520. 00000
0. 000
FA
1. 00000
65, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
16, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

86.
. 000
86.

8, 009.
8, 009.

-1,0098.
. 000
-1,098.

0
17, 552
17,552

-49,616
0
-49, 616

400

400

. 000
. 000
. 000

. 000
. 000
. 000

. 000

120
120

190

190

000
940
940

530
000
530

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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8, 009

17,552

.00

.00

.00

.00

94

.00

.00

.00

.00

.00

11:40: 26

AMOUNT

3, 551.

51, 520

8, 009

-1,098.

17,552

-49, 616

216

04

00

.00

12

19

94

53

00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21208-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0005 11: 40: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 1, 470. 830 1, 470. 83
1. 00000 1, 470. 830 1, 470. 83
0505 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/ A Environnmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70594 F/ A DRB Standing Committee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,919,342.62 % 487,454.27 $ 3,306, 427. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0525 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0530 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 469. 00000 2.000 10, 938. 00
CAT 0400 CURRENT AMI ¢  130,938.00% 0.00% 130, 938.00

PRQJECT TOTAL CURRENT AMI $ 4,050,280.62%  487,454.27 $ 3, 437, 365. 20



